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SECTION 1.0 
PROJECT OVERVIEW 

1.1 INTRODUCTION AND BACKGROUND 

1.1.1 A Site Investigation (SI) for chemical warfare materiel (CWM) will be 
performed at three sites at Pelham Range, Alabama, formerly a portion of Fort 
McClellan.   

1.1.2 Training with chemical warfare agents and related materials occurred at 
Pelham Range while the U.S. Army Chemical School was in operation from 1951 to 
1973.  As a result of this training, there are sites at Pelham Range that may be 
contaminated with chemical warfare agent.  An Archives Search Report (ASR), that 
focused on Pelham Range sites suspected of containing CWM, was completed in 
February 2001 (USACE, 2001).  Three of these sites are the focus of studies under this 
SI.  These three sites are Lima Pond, Old Water Hole, and Former Decontamination 
Training Area South of the Toxic Gas Area (Former Decon Area).  The  purpose of this 
SI is to investigate those anomalies that are indicative of suspect CWM disposal 
locations.  If chemical warfare agents are found at any time during the investigation of 
these sites, the SI objectives will have been met and further sampling will be curtailed 
with the concurrence of USAESCH.  The SI objective is to determine the presence or 
absence of CWM or chemical agent in suspect disposal locations. 

1.1.3 This document is Amendment 01 to the Final Work Plan/Site Safety 
Submission for Fort McClellan, Alabama, and has been prepared to specifically address 
unique issues and procedures for the for Pelham Range Site Investigation (Lima Pond, 
Old Water Hole, and Former Decontamination Area South of Toxic Gas Area).  This 
Amendment was prepared under Modification 06 to Task Order 0029 to Contract 
DACA87-95-D-0018 (Appendix A).  The fieldwork outlined in this Amendment will be 
executed under Contract DACA87-00-D-0038.  This Amendment contains only changes 
and additions to the Final Work Plan / Site Safety Submission, Fort McClellan, Alabama 
(dated September 2000 with revisions through June 5, 2001).  The section numbers in 
this Amendment correspond to the section numbers in Volumes I, II, and III of the Final 
Site Safety Submission.  Although the Final Site Safety Submission describes an 
engineering evaluation/cost analysis (EE/CA) for Fort McClellan, this Amendment is 
limited to an SI for the three Pelham Range sites. 

1.1.4 Pelham Range is northwest of the City of Anniston, Alabama within 
Calhoun County.  It abuts the Anniston Army Depot to the south and is separated by 
about 6 miles from the main post of Fort McClellan.  The 22,000-acre Pelham Range, 
originally called the Morrisville Maneuver Area, was acquired by the War Department in 
1941 just prior to World War II in order to expand the training capacity of Fort 
McClellan.  Many organizational elements from Fort McClellan, including the Chemical 
School, conducted training at Pelham Range.  Although Fort McClellan has been closed 
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under Base Realignment and Closure (BRAC), firing ranges at Pelham Range continue to 
be used by the Anniston Army Depot and the Alabama Army National Guard.  Pelham 
Range is currently licensed to the National Guard Bureau and is actively used by the 
Alabama Army National Guard.  Figure 1.1 shows the relative location of Pelham Range 
to Anniston and the main post of Fort McClellan.  Figure 1.2 shows the locations of the 
sites that will be investigated. 

1.1.5 The rocky strata underlying Pelham Range consist primarily of Cambrian 
to Mississippian shales and carbonates.  Drilling conducted during previous 
investigations at Lima Pond encountered limestone.  Geologic maps indicate that the 
Lima Pond area is underlain by undifferentiated Tuscumbia Limestone and Fort Payne 
Chert.  The Former Decon Area is underlain by Athens Shale or Newala Limestone and 
Little Oak Limestone.  The Old Water Hole is underlain by the Knox Group, which 
consists of interlayered limestones and shales.  The Knox Group at Pelham Range 
exhibits classic karst features including sinks, depressions, and lost streams. 

1.1.6 Information on the three sites to be investigated was collected from the 
following sources: 

• Reassessment of Fort McClellan, Anniston, AL Report No. 110A (ESE, 1984) 

• Site Investigation Report, Fort McClellan, Alabama (SAIC, 1993) 

• Environmental Baseline Study, Fort McClellan, Alabama (ESE, 1998) 

• Remedial Investigation/Baseline Risk Assessment (RI/BRA), Fort McClellan, 
Alabama (SAIC, 2000) 

• Preliminary Assessment No. 38-EH-1775-99 (USACHPPM, 1999) 

• Archives Search Report, Ordnance and Explosives, Chemical Warfare 
Materials, Pelham Range, Final Report, U.S. Army Corps of Engineers, St. 
Louis District (USACE, 2001) 

• Parsons Site Visit, May 2001 

1.2 LIMA POND (RANGE L) BACKGROUND AND INVESTIGATION 

Lima Pond (also known as Range L) is located within Training Area 10B of Pelham 
Range.  The site is located near the middle of an area that was formerly designated the 
“Toxic Training Area”(USACE, 2001).  Figure 1.2 illustrates the location of Lima Pond.  
The Lima Pond site consists of a shallow elliptical pond (approximately 0.1 acres) 
surrounded by a man-made berm ranging from about 5 to 15 feet in height above the 
pond.  The water in the pond averages a few feet in depth, while the ground water  level 
in monitoring wells surrounding the site is much deeper than the surface of the pond, 
implying that the water in Lima Pond is perched (SAIC, 2000).  The berm is topped by a 
chain-link fence with one locked gate with signs stating “Caution, Restricted Access, 
Range L (Lima Pond), Chemical Munitions Disposal Area.” 
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1.2.1 Lima Pond History 
1.2.1.1 In the 1950s, the Chemical Corps School at Fort McClellan constructed a 

chemical, biological and radiological (CBR) tactical training exercise course at Pelham 
Range Training Area 10B.  CBR officers and enlisted soldiers received training at a 
seven-station field course.  Lima Pond was Station No. 5 of the field course.  Station No. 
5 included 5 or 6 radioactive sources (most likely cobalt-60) that were placed in a man-
made crater (Lima Pond) to simulate residue from an atomic bomb.  Students would do a 
radiological survey, record the results and continue on the course.  Floating smoke pots 
were also reportedly used at Lima Pond.  The CBR course was used from approximately 
1955 to 1963.   

1.2.1.2 In the 1984 ESE report, the statement that old captured World War II 
munitions, including chemical munitions, were placed in drums and disposed of in Lima 
Pond is attributed to an undated U.S. Army Environmental Hygiene Agency report.   
However, according to the ASR, there is no record of captured munitions ever being sent 
to Fort McClellan or any other supporting documentation for drums of chemical 
munitions being placed in Lima Pond.   

1.2.2 Previous Investigations 
1.2.2.1 In August 1993, SAIC issued a Site Investigation Report that described 

the environmental findings at 17 sites at Fort McClellan, Alabama including Lima Pond 
(SAIC 1993).  The 1993 SI Report mentioned that in 1982 the U.S. Army Technical 
Escort Unit (TEU) collected three water samples from Lima Pond and tested them for the 
chemical agents, HD, GB, and VX.  The results were all non-detect.  A site visit by SAIC 
in October 1991 revealed the water depth as less than 2 feet.  Also, empty ammunition 
crates were observed along the pond walls.  SAIC did not conduct geophysical surveys at 
Lima Pond because TEU had previously conducted metal detection surveys that indicated 
large quantities of buried metal in the pond. 

1.2.2.2 A follow-on Remedial Investigation and Baseline Risk Assessment 
(RI/BRA) was conducted by SAIC in the 1990’s.  The SAIC RI/BRA report dated 2000 
states that the Lima Pond investigation included geophysical surveying, groundwater 
sampling, surface water sampling, sediment sampling and laboratory analysis of the 
samples.  Ground water wells were established in the area surrounding the berm to assess 
potential migration of contaminants from the site.  Pesticides and explosives, along with 
arsenic and manganese, were detected in surface water sampled from the pond.  
Geophysical data (frequency-domain electromagnetics (FDEM), time-domain 
electromagentics (TDEM), and magnetics) were collected over the pond.  Figure 1.3 
shows the TDEM data recorded by the bottom coil of the EM61 and the two suspect 
anomaly locations.  The response of the EM61 is represented by a color level plot with 
each color indicating a different level of response in millivolts (mV).  Colors at the top 
end of the color bar indicate higher responses and, consequently, the presence of metal.  
Colors at the bottom end of the color bar indicate responses near background.  Figure 1.4 
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shows vertical magnetic gradient data presented as a color level plot.  Anomalous 
responses are indicated by reading at the top and bottom of the color bar (near 10 and –10 
nanoteslas per foot (nT/ft); background responses are near 0 nT/ft.  These anomalies were 
not investigated during the RI/BRA but have been selected for investigation under this 
current effort.  

1.2.2.3 As part of the data gathering efforts for the ASR, the vicinity of Lima 
Pond was visited during May and September 1999 (USACE 2001).  The gate in the fence 
surrounding Lima Pond was locked, however, and the area was not entered.  The ASR 
recommended assessing Lima Pond for OE due to its historical presence when the 
Chemical School was closed in 1973 and for radiological contamination based on its 
previous use as a CBR station. 

1.2.2.4 A site visit to Lima Pond was conducted by Parsons on May 14 and 15, 
2001.  The area  inside the fence was covered by young pines and thick undergrowth.  
The approximately 0.1-acre pond was shallow with the bottom visible over most of the 
pond, and water grass growing in much of it.  The area around the pond was partially 
covered by young pines.  The dirt road leading to the pond from the paved road to the 
south was in poor condition and was likely to be impassable during wet weather.  Photo 
1.1 depicts a view of Lima Pond during the May 2001 Site Visit. 

Photo 1.1:  Lima Pond 

1.2.2.5 During the initial stages of the project, reacquisition of the SAIC 
anomalies indicated that the anomalies were associated with surface scrap.  The surface 
scrap was removed (as per Section 1.2.3.1 below) and the area was scanned with both an 
EM61 and magnetometer.  No additional anomalies were identified.  It was concluded 
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that the SAIC anomalies were associated with surface scrap and that no intrusive 
investigation was warranted. 

1.2.3 Current Site Investigation for Lima Pond 
The investigation for Lima Pond addressed by this Amendment will involve site 

preparation, reacquisition of anomalies previously detected by SAIC during the remedial 
investigation, surface water and sediment sampling, surveying, and intrusive 
investigation and sampling of these anomalies as necessary.  The following subsections 
describe the general components of this investigation. 

1.2.3.1 Brush Clearing and Surface Debris Removal 
1.2.1.3.1 Brush clearing will be conducted within the fence and around the exterior 

of the fence to allow access during geophysical reacquisition of anomalies and for 
equipment needed during the intrusive investigation.  Mechanical equipment, such as 
bush hogs and land clearing machines, will be used where ground slopes allow.  Steeper 
slopes will be cleared with chainsaws and weed-eaters.  Vegetation with trunks up to 3 
inches in diameter will be removed only where necessary for access.  Cut vegetation will 
be either placed outside the fenced area or chipped in place.  It may be necessary to 
remove a section of the fence on the northern side of the site where the berm is lower in 
order to allow equipment access for all phases of work.  The fence will be repaired after 
completing the field investigation.  Non-CWM or non-OE surface debris will be removed 
from the proposed survey area, but left onsite in a designated location.  CWM or OE 
debris will be handled as described in  Volume I of the Site Safety Submission, Section 
8.3. 

1.2.3.2 The survey and brush clearing crews will be accompanied by an UXO-
qualified technician.  The UXO-qualified technician will clear the area with a hand-held 
magnetometer prior to field crews entering a suspect area.  A UXO-qualified technician 
will conduct a magnetometer survey of each area of intrusive activity to ensure that the 
area is anomaly-free prior to setting monuments, driving stakes, or establishing other 
points.   

1.2.3.2 Intrusive Investigation 
1.2.3.2.1 Prior to the intrusive operations, the Lima Pond site will be prepared by 

improving portions of the access road, establishing an exclusion zone, and establishing a 
command post.  Two large anomalies  based on the SAIC geophysical data have been 
selected for intrusive investigation and are shown in Figures 1.3 and 1.4.  These 
anomalies were near the edge of the water observed during the May 2001 site visit.  The 
original plan was for areas of the pond to be temporarily drained to allow for 
investigation.  This would have been accomplished by digging a sump in an anomaly-free 
area within the pond to allow drainage of the area required for investigation, or creating a 
barrier with sandbags and plastic to isolate the anomaly to allow pumping.  Instead, since 
no subsurface anomalies could be identified during reacquisition, no intrusive 
investigation will be required.  Only surface water and sediment samples will be 
collected. 
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1.2.3.2.2 Geophysical anomalies that were identified for further investigation will 
be reacquired using an EM61.  The locations will be marked by wooden stakes with ID 
numbers driven into the ground a short distance away from the anomaly in order to avoid 
contacting the buried metallic object.  Large anomalous areas may need to be marked 
with a series of stakes around the perimeter. 

1.2.3.2.3 Following the geophysical reacquisition, excavation will be conducted 
into suspect anomalies to assess the presence of CWM or degradation products.  If any 
CWM, suspected CWM, or suspect soils are found, soil and water samples (if any in the 
excavation)will be taken.  Based on the site history, samples will be analyzed for HD and   
L.  A summary of the proposed investigation for Lima Pond is provided in Table 1.1.   

Table 1.1 Lima Pond Investigation Summary 
Activity Components Method Analysis 

Geophysical 
Reacquisition 

Locate two suspect anomalies EM61  None 

Sampling Surface water and sediment Hand Screened and analyzed for 
HD and L 

Trenching Excavation for identification of 
any accessible anomaly deemed 
suspect as a burial location 

Backhoe or hand tool 
excavation.  Pump, if 
needed. 

Suspect soils for agent 
(HD and L) and 
degradation products 

1.2.3.3 Land Surveying  
At Lima Pond, the extent of the excavations, locations of all trench lines, and fence 

line locations will be established by a professional land surveyor registered and licensed 
in the State of Alabama.  The locations will be referenced to the Alabama State Plane 
Coordinate System (Alabama East) and the North American Datum of 1983 (NAD83). 

1.3 OLD WATER HOLE BACKGROUND AND INVESTIGATION 

The Old Water Hole is in Training Area 5C of Pelham Range.  The site is about 150 
feet east of the road leading to the area depicted on maps as the Prisoner-of-War area, 
also known at T60.  Figure 1.2 depicts the location of the Old Water Hole.  The Old 
Water Hole is a shallow, topographic depression about 50 by 140 feet long.  There is also 
a small circular depression to the north of the main depression.  The main depression 
periodically fills with rainwater and does not readily drain.  The water in the main 
depression is assumed to be perched since groundwater observed in nearby wells is 
significantly deeper, 40 to 50 feet or more.  The depression is possibly a collapsed 
sinkhole that is lined with clays that allow slow drainage.   

1.3.1 Old Water Hole History 
As reported by one interviewee, the Old Water Hole was used for a period following 

World War II as a disposal site for “just about everything” (USACHPPM, 1999).  Field 
expedient decontamination operations were reported to have occurred near the Old Water 
Hole in the 1960s.  During other field expedient training, approximately 26, 50-lb cans of 
STB were used.  After use, the STB containers were crushed, taken to the Old Water 
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Hole and thrown into the depression.  During training exercises, fog oil drums were 
crushed (trucks would run over the drums) and were thrown into the depression.  Smoke 
pots were also reportedly thrown into the depression.  Although the Old Water Hole was 
noted in several reports, its location was unknown until the 1990s when Fort McClellan 
personnel identified the site.     

1.3.2 Previous Investigations 
1.3.2.1 Two site visits and magnetometer surveys by TEU were described in the 

SI Report (SAIC, 1993).  During  the October 1991 site visit by TEU, the depression was 
dry.  The depression was under water during the April 1992 site visit.  Based on the 
detection of a large concentration of metallic objects as the result of a metal detection 
sweep by TEU in 1992, further geophysical surveys, ground water, soil and surface water 
sampling were recommended in the SI Report. 

1.3.2.2 The RI/BRA conducted in the late 1990’s by SAIC at the Old Water Hole 
included geophysical surveys, field screening using MINICAMS, surface and subsurface 
soil sampling and analyses, and drilling and installing ground water monitoring wells 
with sample collection and analyses (SAIC, 2000).  Review of the geophysical data 
indicates one large anomaly about 150 feet north of the main depression and several 
smaller anomalies scattered around the survey area.  Figure 1.5 shows the response of the 
EM61 bottom coil data collected by SAIC.  The instrument response in mV is indicated 
by a color level plot where higher values (at the upper end of the legend color bar) 
represent the presence of metal and low values (near 0 mV on the color bar) indicate 
readings near background.  Figure 1.6 shows the total magnetic field intensity data 
collected by SAIC.  The magnetometer response in nT is shown as a color level plot 
where high and low readings (at the top and bottom of the legend color bar) indicate 
anomalous responses and readings near the middle of the legend color bar indicating 
background responses.  The locations of two large anomalies selected for intrusive 
investigation under this current investigation are also shown.   

1.3.2.3  The MINICAMS was used to screen soil samples for HD, GB, and VX.  
Headspace screening did not detect any chemical agent.  Forty-five samples from depths 
ranging from 1 to 20 feet were analyzed for the chemical agents HD, GB, and VX.  These 
chemical agents were not detected in any of the soil samples collected.  Chemical warfare 
agents, agent breakdown products, and explosives components were not detected in soil 
samples collected at the site.  Isolated VOCs and SVOCs were detected as well as some 
metals.  Groundwater sampling results indicated the presence of semi-volatile and 
pesticide compounds with isolated explosives-related and PCB concentrations.  Surface 
water was not sampled. 

1.3.2.4 The site visit conducted by Parsons on May 14 and 15, 2001 revealed a 
large amount of water in the depression.  In general, the site was overgrown with many 
standing and fallen dead trees.  Fallen trees and other organic debris are likely to cover 
the bottom of the Old Water Hole.  See Photo 1.2 for a view of the Old Water Hole. 
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1.3.3 Current Site Investigation for Old Water Hole 
The investigation for  the Old Water Hole addressed by this Amendment will involve 

site preparation, reacquisition of anomalies previously detected by SAIC during the 
remedial investigation, surveying, and intrusive investigation and sampling of these 
anomalies.  The following subsections describe the general components of this 
investigation. 

1.3.3.1 Brush Clearing and Surface Debris Removal 
1.3.3.1.1 Brush clearing will be conducted around the selected anomalies and along 

the access road from the paved road to the site.  The purpose will be to allow access for 
personnel and equipment needed during the intrusive investigation.  Parsons will 
supervise a brush clearing team provided by a local subcontractor supported by UXO-
qualified technicians.  Mechanical equipment, such as bush hogs and land clearing 
machines, will be used where the ground is firm.  Vegetation along the edges of the water 
may need to be cleared with chainsaws and weed-eaters.  Vegetation up to 3 inches in 
diameter will be removed as needed for access.  Many large dead trees will also need to 
be cut down for safety of the work crews.  Cut vegetation and surface debris will be 
placed outside the area of investigation or chipped onsite.  CWM or OE debris will be 
handled as described in the Site Safety Submission, Section 8.3. 

Photo 1.2:  Old Water Hole 
1.3.3.1.2 The survey and brush clearing crews will be accompanied by an UXO-

qualified technician.  The UXO-qualified technician will clear the area with a hand-held 
magnetometer prior to field crews entering a suspect area.  A UXO-qualified technician 
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will conduct a magnetometer survey of each area for intrusive activity to ensure that the 
area is anomaly-free prior to setting monuments, driving stakes, or establishing other 
points.   

1.3.3.2 Intrusive Investigation 
1.3.3.2.1 The Old Water Hole site will be prepared for intrusive work by improving 

portions of the access road, establishing an exclusion zone, and establishing a command 
post.  Anomalies shown in Figures 1.5 and 1.6 will be investigated using hand tools or 
mechanized excavating equipment.  The two suspect anomalies are located outside the 
main body of water, but if necessary, local dewatering will be accomplished by pumping 
out water from an adjacent sump.  The sump will be constructed in an anomaly-free area 
to allow drainage by creating a barrier with sandbags and plastic to isolate the anomaly to 
allow pumping. 

1.3.3.2.2 Geophysical anomalies that were selected for further investigation from 
the SAIC geophysical data will be reacquired using an EM61.  The locations will be 
marked by wooden stakes driven into the ground a short distance away from the anomaly 
in order to avoid contacting the buried metallic object.  Large anomalous areas may need 
to be marked with a series of stakes around the perimeter. 

1.3.3.2.3 Following the anomaly reacquisition, the suspect locations will be 
excavated to assess the presence of CWM or degradation products.  If any CWM, 
suspected CWM, or suspect soils are found, soil and water samples (if any in the 
excavation) will be taken.  Samples will be analyzed for agent (HD, L and GB) and 
breakdown products.  A summary of the proposed investigation for the Old Water Hole is 
provided in Table 1.2.   

Table 1.2 Old Water Hole Investigation Summary 
Activity Components Method Analysis 

Geophysical 
Reacquisition 

Locate two suspect anomalies EM61 None 

Trenching Excavation for identification of any 
accessible anomaly deemed suspect 
as a burial location 

Backhoe or hand tool 
excavation.  Pumps, if 
needed 

Suspect soils for agent 
(HD, L, and GB) and 
degradation products 

1.3.3.3 Land Surveying  
At the Old Water Hole, the extent of the excavations, trench lines, and water bodies 

will be established by a professional land surveyor registered and licensed in the State of 
Alabama.  The locations will be referenced to the Alabama State Plane Coordinate 
System (Alabama East) and the North American Datum of 1983 (NAD83). 

1.4 FORMER DECONTAMINATION TRAINING AREA SOUTH OF 
THE TOXIC GAS AREA BACKGROUND AND INVESTIGATION 

The Environmental Baseline Study (ESE, 1998) places the Former Decontamination 
Area South of Toxic Gas Area in parcel 207(7)HR, which is across the road from Rideout 
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Hall.  The roughly 100 ft by 150 ft area is a hillside, gently sloping downward to the 
north, and covered with a nearly continuous canopy of trees.  See Figure 1.2 for the 
location of this area. 

1.4.1 Former Decontamination Training Area South of Toxic Gas Area 
History 

USACHPPM reported based upon interviews that training in decontamination was 
conducted by spreading chemical warfare agent on the ground in an area south of the 
Toxic Gas Area and north of the northern Radiological Field boundary fence 
(USACHPPM, 1999).  Old vehicles were contaminated with H or HD (some spillage on 
the ground occurred) or the ground was contaminated with H or HD.  The vehicle and the 
ground were decontaminated with STB slurry (26 50-lb cans of STB mixed with 
approximately 225 gallons of water.  Excess agent was reportedly buried along the roads 
to the west and southwest of the site.  This excess agent is considered to be bulk agent in 
soils, which is an HTRW concern and will be addressed under a separate investigation 
performed by another agency.   

1.4.2 Previous Investigations  
The area around Parcel 207(7)HR was investigated during the site visit by Parsons 

on May 14, 2001.  Only numerous foxholes and other digging activity was observed. 

1.4.3 Current Site Investigation for Former Decontamination Training 
Area South of Toxic Gas Area 

The investigation for the Former Decon Area addressed by this Amendment will 
involve site preparation, geophysical surveying, soil sampling, surveying, and intrusive 
investigation and sampling of any identified anomalies.  The following subsections 
describe the general components of this investigation. 

1.4.3.1 Brush Clearing and Debris Removal 
1.4.3.1.1 Over the entire Parcel 207(7)HR area, small trees, undergrowth and low 

branches will be removed to allow access for the geophysical survey and for equipment 
needed during the intrusive investigation.  Mechanical equipment, such as bush hogs and 
land clearing machines, will be used where possible.  Vegetation with trunks up to 3 
inches in diameter will be removed where needed for access.  Cut vegetation and other 
surface debris will be placed outside the investigation area or chipped on-site.  Non-
CWM or Non-OE debris will be handled as described in the Site Safety Submission, 
Section 8.3. 

1.4.3.1.2 The survey and brush clearing crews will be accompanied by an UXO-
qualified technician who will conduct visual UXO surveys for surface ordnance prior  to 
field crews entering a suspect area and clear the area of each intrusive activity with a 
magnetometer  to ensure that the site is anomaly-free prior to setting monuments, driving 
stakes, or establishing other points.  Once an area has been cleared by a UXO-qualified 
technician, no escort will be required for non-intrusive activities, such as geophysical 
mapping, in that same area.   
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1.4.3.2 Land Surveying 
Geophysical survey grids will be established by a professional land surveyor 

registered and licensed in the State of Alabama.  The grid system will be surveyed and 
referenced to the Alabama State Plane Coordinate System (Alabama East) and the North 
American Datum of 1983 (NAD83).  Where appropriate, locations will be marked with 
rebar and a wooden guard stake painted with high-visibility orange or pink paint.   

1.4.3.3 Planned Geophysical Survey 
A geophysical survey will be conducted over the entire area of Parcel 207(7)HR.  

The geophysical survey will be conducted twice; once using an EM61 and once using a 
magnetometer.  Two instruments will be used as a cost-saving measure to eliminate the 
need for a geophysical prove-out for Pelham Range.  Figure 1.7 shows the proposed 
layout of the geophysical survey grid. 

1.4.3.4 Intrusive Investigation  
1.4.3.4.1 The site will be prepared for intrusive work by improving access, where 

needed.  Vegetation will have already been cleared for the geophysical survey. 

1.4.3.4.2 Geophysical anomalies that were identified for further investigation will 
be excavated to assess the presence of CWM or degradation products.  If any CWM, 
suspected CWM, or suspect soils are found, soil samples will be taken from the 
excavation.  In addition, 12 soil borings will be installed in a simple grid over the area.  
Figure 1.7 depicts their relative locations.  Two soil samples will be collected at each 
boring, one sample at the surface and one sample at a depth of 2 feet.  A summary of the 
proposed investigation for the Former Decon Area is provided in Table 1.3.   

Table 1.3 Former Decontamination Training Area South of Toxic Gas Area 
Investigation Summary 

Activity Components Method Analysis 

Geophysical 
Survey 

Approximately 100 ft by 150 ft 
area 

G-858 and EM61 Gridding and plotting of 
anomaly maps 

Trenching Excavation for identification of 
any anomaly suspected as a burial 
location 

Backhoe or hand 
tool excavation 

Suspect soils for agent (H, 
HD) and degradation 
products 

Soil Sampling 12 soil borings (2 samples at each 
location) 

Hand auger Soil for agent (H, HD) 
and degradation products 
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SECTION 2.0 
WORK, DATA, AND COST MANAGEMENT PLAN 

See Section 2.0 of the Volume I, Final Site Safety Submission (September 2000) for 
the Work, Data and Cost Management Plan.  The anticipated schedule for work related to 
the Pelham Range sites is provided as Figure 2.1 and a distribution list for this 
amendment is provided in Table 2.2. 
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ID Task Name Duration Start Finish
1 Plans (DACA87-D-95-0018 TO 29) 60 days Mon 12/3/01 Fri 2/22/02

2 Draft Final  SS Amendment 1 day Mon 12/3/01 Mon 12/3/01

3 REG/USATCES Review 24 days Tue 12/4/01 Fri 1/4/02

4 Incorporate Comments 10 days Mon 1/7/02 Fri 1/18/02

5 Final SS Amendment 1 day Mon 1/21/02 Mon 1/21/02

6 USATCES/DA/TRADOC Review 24 days Tue 1/22/02 Fri 2/22/02

7 Field Work 76 days Mon 2/25/02 Mon 6/10/02

8 Parsons Mobilization 8 days Mon 2/25/02 Wed 3/6/02

9 Brush Clearing 3 days Tue 2/26/02 Thu 2/28/02

10 Geophysical Survey 2 days Wed 2/27/02 Thu 2/28/02

11 Reacquisition of Anomalies & Team Mobilization 1 day Wed 3/6/02 Wed 3/6/02

12 Personnel Training 7 days Mon 3/11/02 Tue 3/19/02

13 CEHNC Survey 2 days Wed 3/20/02 Thu 3/21/02

14 Table Top 1 day Fri 3/22/02 Fri 3/22/02

15 DA Pre-Op 5 days Mon 3/25/02 Fri 3/29/02

16 Correction Period 5 days Mon 4/1/02 Fri 4/5/02

17 Approval for intrusive work 1 day Mon 4/8/02 Mon 4/8/02

18 Start Intrusive Work 40 days Tue 4/9/02 Mon 6/3/02

19 Demob 5 days Tue 6/4/02 Mon 6/10/02

20 SI Report 75 days Tue 6/11/02 Mon 9/23/02

21 Draft SI Report 45 days Tue 6/11/02 Mon 8/12/02

22 Review of Draft SI Report 12 days Tue 8/13/02 Wed 8/28/02

23 Respond to Comments 5 days Thu 8/29/02 Wed 9/4/02

24 Final SI Report 13 days Thu 9/5/02 Mon 9/23/02

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
rter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st 

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

External Milestone

Deadline

Figure 2.1 Pelham Range Schedule

Project: Figure2.1.mpp 
Date: Thu 1/15/04
Page 1 of 1  
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Table 2.2 
Distribution List 

Addressee  Site Safety Submission 

 Draft Final Final 

Commander 
US Army Engineering and Support Center, Huntsville  
ATTN: CEHNC-OE-DC (Mr. D. Copeland) 
PO Box 1600 
4820 University Square 
Huntsville, AL 35816-1822 

6 6 

 
U.S. Army Garrison Command  
ATTN: ATZN-EM (Lisa Holstein) 
291 Jimmy Parks Blvd.  
Fort McClellan, AL  36205-5000 

6 6 

Commander 
US Army Engineer District, Mobile 
ATTN: CESAM-PM-TA (Mr. Ellis Pope) 
109 Saint Joseph Street 
Mobile, AL  36602 
PO Box 2288 
Mobile, AL 36628-0001 

4 4 

Jim Patton 
Department of Army 
200 Army Pentagon 
Washington, D.C.  20310-0200 

1* 1* 

Defense Ammo Center 
U.S. Army Technical Center for Explosives Safety 
ATTN: SIOAC-ESM 
1 C Tree Road, Bldg. 35 
McAlester, OK  74501-9053 

3* 3* 

Sam Testerman 
ATTN:  CESO 
20 Massachusetts Avenue, NW 
Washington, D.C.  20314-3660 

 *L 

USASBCCOM (ECBC) 
ATTN:  AMSSB-RCB-C (Mr. John Ditillo) 
5183 Blackhawk Road, Bldg. E 3942 
Aberdeen Proving Ground, MD  21010-5424 

3 3 

SBCCOM Risk Management 
ATTN: AMSSB-ISR (Mr. Cliff Wendel & Dr. Mukai) 
5183 Blackhawk Road, Bldg. E5101 
Aberdeen Proving Ground, MD 21010-5424 

1 1 
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Addressee  Site Safety Submission 

 Draft Final Final 

Program Manager for Chemical Demilitarization, Product Manager, 
Non-stockpile Chemical Materiel 
ATTN: SFAE-CD-NM (Mr. Tom Hoff) 
Bldg. E4405 
Aberdeen Proving Ground, MD 21010-4405 

4 4 

Commander 
Technical Escort Unit 
ATTN:  AMSSB-OTE-BCO (Michael Rehmert) 
5232 Fleming Road  
Aberdeen Proving Ground, MD  21010-5423 

4 4 

 
U.S. Environmental Protection Agency 
Waste Management Division, FFB/DODRS 
ATTN:  Mr. Doyle Brittain 
61 Forsyth Street, SW 
Atlanta, GA  30303 

1 1 

Gannett Fleming, Inc. 
ATTN: Hugh Vick 
Peachtree Center Tower, Suite 2750 
230 Peachtree Street, NW 
Atlanta, GA  30303 

1 1 

Alabama Department of Environmental Management 
Government Facilities Section, Hazardous Waste Branch, Land 
Division 
ATTN: Mr. Phillip Stroud 
1400 Coliseum Boulevard 
Montgomery, AL  36110-2059 
P.O. Box 301463 
Montgomery, AL  36130-1463 

2 2 

LTC David McPherson 
FMARNG Training Site 
P.O. Box 5280 
Fort McClellan, AL  36205 

1 1 

Installation Restoration Program 
NGB-ARE-IRP Branch 
ATTN: JoAnn S. Watson 
Building E4430 
Aberdeen Proving Ground, MD  21010-5420 

1 1 

State Military Department 
Alabama Army National Guard 
Environmental Program Manager 
ATTN: Major Wayne A. Sartwell 
1720 Dickinson Drive 
Montgomery, AL  36109-0711 

1 1 
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Addressee  Site Safety Submission 

 Draft Final Final 

Dr. Larry Lumeh 
C. C. Johnson & Maholtra, P.C.  
9115 Gilford Road, Suite 100 
Columbia, MD  21046 
 

1 1 

Notes:  
* - Copy via USAESCH 
*L – Letter to be submitted by USAESCH 
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SECTION 3.0 
INTRUSIVE EXCAVATION PLAN 

• The procedures for conducting intrusive operations at Pelham Range are 
contained in Section 3 of Volume I of the Final Site Safety Submission 
(September 2000).  For Pelham Range, the following changes to the Intrusive 
Excavation Plan are needed:   

• No magazine set-up will be required since donor explosives will be provided 
on an on-call basis by a licensed vendor. 

• Dewatering procedures in Section 3.5.4 are expanded to include pumping 
water from around the anomaly to adjacent areas to temporarily dewater the 
area to be excavated without using a storage tank. 
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SECTION 4.0 
CHEMICAL DATA QUALITY MANAGEMENT AND FIELD 

SAMPLING PLAN 

See Section 4 of Volume I of the Final Site Safety Submission (September 2000) for 
the discussion of the Chemical Data Quality Management and Field Sampling Plan.  
Sections with information specific to Pelham Range are provided below. 

4.3 PROJECT ORGANIZATION AND DATA QUALITY 
 MANAGEMENT RESPONSIBILITIES 

4.3.1 Organizational responsibilities for the overall project are outlined in 
Section 1.4.  Specific roles with regard to field data collection and analytical data quality 
are listed below. 

4.3.2 Project Manager – Joseph Cudney, Parsons, Atlanta, Georgia 

Overall responsibility for development and implementation of project plans, 
including the objectives for field sampling, locations and guidelines of samples to be 
obtained, and analyses to be conducted. 

4.3.3 Site Manager – Jeffrey Ulmer, Parsons, Atlanta, Georgia 

Responsible for field implementation of the sampling plans and protocols, ensuring 
the objectives of sampling are attained and providing coordination and tracking of the 
screening and definitive data to be developed. 

4.3.4 Analytical QA/QC Officer - Laura Kelley, Parsons, Atlanta, Georgia 

Responsible for the development of the analytical quality assurance plans and 
implementation of data validation and reporting. 

Revised Table 4.2 shows the specific field samples and analyses for the Pelham 
Range sites.  Quantities shown are the minimum anticipated based on planned soil 
sampling.  Additional soil samples will be obtained if CWM or suspect materials are 
located within the excavations.  Also, 10% additional duplicate samples will be taken for 
QC purposes. 
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Table 4.2  Field Samples and Analyses 

   Analyses ** 

Site/Activity Site Designation Matrix Quantity Agents/ 
Degradation 

Products 

Volatile 
Organic 

Screening 

TCLP 

Lima Pond 
(Range L) 

Lima Pond Water 
Sediment 

6 
6 

X 
X 

  

Old Water Hole Old Water Hole Soil 
Water 

4 
TBD 

X 
X 

  

Former Decon Area Former Decon Area Soil 24 X   
IDW IDW Water TBD X  X 
  Sludge TBD X  X 
  Soil TBD X  X 
All Sites  Air TBD X X  

** Analytical suites as follows: 
Chemical Agent (ECBC - MINICAMS /DAAMS/FTIR/Laboratory) 
 Mustard (HD), thiodiglycol, 1,4-oxathiane, 1,3-dithiane 
 Lewisite (L), Lewisite oxide, chlorovinyl arsenious acid 
 Sarin (GB) 
TCLP – Methods SW1311, 8260, 8270, 8080, 8150, 6010 
 Semi-volatile organics pesticides/PCBs metals 
 Volatile organics herbicides  
On-site Organic Vapor Analyses 
Surface water and sediment samples collected at Lima Pond will be screened and analyzed for chemical agent (HD, 

and L) 
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SECTION 5.0 
SITE SPECIFIC GEOPHYSICAL INVESTIGATION PLAN 

5.1 INTRODUCTION 

The general geophysical investigation procedures are outlined in Section 5.0 of 
Volume I of the Final Site Safety Submission (September 2000).  This section of the 
Amendment addresses the Pelham Range site-specific geophysical investigation 
procedures.  This section describes the geophysical surveys to be performed at the 
Former Decon Area.  Geophysical investigations at the other two Pelham Range sites will 
be limited to reacquisition of anomalies using the EM61.  

5.2 GEOPHYSICAL INVESTIGATION PROCEDURES 

The geophysical procedures will remain the same as for the Fort McClellan EE/CA 
except that the prove-out grids used for that investigation are no longer available.  
Instead, a temporary test plot will be established to verify proper instrument operation 
and data repeatability.  The test plot will be established at some convenient location near 
the Former Decon Area.  It will be at least 100 ft long and have at least 3 test items (to be 
placed at the surface).  The test plot will remain in place during geophysical mapping. 

5.3 FORMER DECON AREA GEOPHYSICAL SURVEYS 

5.3.1 Background 
The Former Decontamination Area South of Toxic Gas Area is a gently sloping, 

wooded hillside that was reportedly used for decontamination training with live chemical 
agent.  A full description can be found in Section 1.4.1 of this Amendment. 

5.3.2 Previous Geophysical Studies 
No previous geophysical surveys were conducted at the Former Decon Area. 

5.3.3 Planned Geophysical Survey 
A geophysical survey will be conducted over the entire area of Parcel 207(7)HR, 

which is about 100 feet by 150 feet.  Both the EM61 metal detector and the G-858 
magnetometer will be used to map the parcel.  A two-foot line spacing will be used for 
the G-858 and a three-foot line spacing for the EM61. 
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5.4 GEOPHYSICAL SURVEY EQUIPMENT 

 See Section 5.4 of Volume I of the Final Site Safety Submission for a description of 
the geophysical survey equipment.
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SECTION 6.0 
ENVIRONMENTAL PROTECTION PLAN 

The Environmental Protection Plan is found in Section 6.0 of Volume I of the Final 
Site Safety Submission (September 2000).  The SAIC Remedial Investigation Report 
(SAIC, 2000) summarized the flora and fauna and determined that no protected species 
or critical habitats are present on the sites under investigation.  No biological field 
reconnaissance will be conducted for the Pelham Range sites.  Intrusive investigations 
into wetland areas such as Lima Pond and the Old Water Hole will be kept to the smallest 
size necessary to meet project objectives and to minimize the impact on the wetlands. 
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SECTION 7.0 
CONVENTIONAL ORDNANCE HANDLING PLAN 

7.1 GENERAL 

 This plan outlines the procedures to be used to perform conventional ordnance 
detection, removal, and disposal operations in the event that such items are found at the 
sites to be investigated at Pelham Range, Alabama.  The UXO Contractor will dispose of 
conventional ordnance located on site by detonation.  Conventional ordnance 
encountered during intrusive operations, if determined to be safe to move (unfuzed), will 
be detonated at the conclusion of each day’s operations. Storage of explosives will be in 
accordance with DOD 6055.9 STD and AR 385-64 and will comply with compatibility 
requirements. Conventional ordnance items determined unsafe to move will be detonated 
in place. 

7.2  DISPOSAL OPERATIONS 

7.2.1 All conventional ordnance material containing explosives will be disposed 
of by detonation utilizing standard electric firing procedures as outlined in Technical 
Manual (TM) 60A-1-1-31.  The UXO Contractor will have the option to utilize non-
electric firing procedures if the particular situation dictates.  If these methods of disposal 
are determined to be impractical, the on-site USAESCH Safety  Specialist will be 
notified.  The proposed disposal site will be located in the range impact area and will be 
determined in coordination with the Pelham Range Control and the USAESCH Safety 
Specialist.  All demolition shots net explosive weight (NET) will be within the 
designated range’s NET. The location of the disposal area will provide the greatest 
possible separation from inhabited buildings and public highways.  The following 
paragraphs describe the procedures to be used to detonate conventional ordnance items at 
Pelham Range. 

7.2.2 All conventional ordnance excavated will be destroyed on the same day as 
excavation. Demolition operations will begin in the disposal site when all non-essential 
and non-UXO personnel are out of the fragmentation zone and the K328 withdrawal 
distance of the ordnance being detonated.  The K328 distance, also known as the 
Temporary Threshold Shift Distance, is computed using Kingery curve equations.  K328 
corresponds to a pressure level of 0.065 psi and is the distance used for public withdrawal 
distance from intentional detonations.  Conventional ordnance will be consolidated where 
possible to reduce the number of shots. 

7.2.3 The SUXOS and SSO will be onsite at all times during disposal 
operations.  The operation will be performed under the direction and supervision of the 
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SUXOS, who is charged with the responsibility to ensure that procedures contained in 
this plan and referenced documents are followed.  The SSO will monitor compliance with 
the safety measures contained in the work plan and associated documents, and in the 
event of non-compliance, is vested with the authority to stop or suspend operations. 

7.2.4 Prior to the start of disposal activities, the SUXOS and SSO will verify 
that the area around the disposal site is clear of all non-UXO personnel.  A minimum 
distance of 1,955 feet will be established and maintained around the operating site.  
Depending on the type of munitions being destroyed, the fragmentation distance may be 
increased or decreased based on data obtained from USAESCH, in accordance with 
HNC-ED-CS-S-98-1: Methods for Predicting Primary Fragmentation Characteristics of 
Cased Explosives.  Personnel remaining on-site will be limited to those personnel needed 
to safely and efficiently prepare the item(s) of destruction. 

7.3 EQUIPMENT 

Standard electric or non-electric demolition equipment as used by the U.S.  Army 
Corps of Engineers will be used.  Procedures will follow the guidelines dictated by TM 
60A-1-1-31. 

7.4 EVACUATION AND SITE CONTROL 

Prior to initiation of demolition operations, all non-essential personnel will be 
evacuated to a minimum distance of 1,955 feet.   Prior to priming of demolition charges, 
all avenues of ingress will be physically blocked.  Notifications to the FAA and any local 
notifications will be made.  Radio communications will be maintained between all 
concerned parties at all times.  Avenues of ingress will not be opened without the express 
permission of the SSO.  A constant state of vigilance must be maintained by all personnel 
to detect any intrusion into the fragmentation zone. 

7.5 EXPLOSIVES ACCOUNTABILITY, STORAGE  & 
TRANSPORTATION  

Explosives for demolition will be provided to the project on an on-call basis by a 
commercial vendor.  No on-site storage will be required.  Detailed procedures for the 
issue, use and turn-in of explosives are contained in Attachment 1 to Section 7 of Volume 
I of the Final Site Safety Submission.  Attachment 2 contains an “Explosives Storage and 
Accountability” SOP, and Attachment 3, contains an “Ammunition and Explosives 
Transportation” SOP.  Section 3-2 of Attachment 3 contains the procedures for the 
transportation of explosives offsite  including placarding and compliance with applicable 
rules and regulations that will be required if explosive demolition operations are required.  
In addition to these procedures, the following will be strictly enforced: 

• Issues of explosives will be limited to those quantities needed to perform a 
specific operation. 

• Strict accountability of explosives will be maintained at all times. 
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• Only UXO Technicians will be issued and/or transport explosive materials. 

• All vehicles transporting ammunition and explosives will be properly 
inspected prior to loading explosives onto the vehicle. 

• Vehicle engine will not be running when loading or unloading explosives. 

• Beds of vehicles will have either a wooden bed liner, dunnage, or sandbags to 
protect the explosives from contact with the metal bed and fittings. 

• Vehicles transporting explosives will have a first aid kit, two (2) 10 BC fire 
extinguishers and communications capability. 

• Compatibility requirements when transporting explosives and UXO will be 
observed. 

• Vehicle operator will have a valid operators permit. 

• Personnel will not ride in the cargo compartment with explosives or 
conventional ordnance. 

7.6 DISPOSAL SHOTS 

7.6.1 While preparing conventional ordnance for detonation, the SUXOS and 
SSO will ensure that the number of personnel on-site is kept to a minimum required to 
safely accomplish the disposal mission.  Authority to initiate demolition operations will 
rest solely on the SUXOS.  This individual is responsible for ensuring that all personnel 
have been evacuated from the area, that all personnel have been accounted for, that all 
pertinent parties have been notified of an impending demolition shot and that the area  is 
secure prior to authorizing the detonation of explosive charges.  Prior to priming 
demolition shots, the field team’s UXO Supervisor will direct all non-essential personnel 
except the SSO and the USAESCH Safety Specialist to leave the area. 

7.6.2 Upon completion of disposal operations, the Senior UXO Supervisor and 
one UXO Technician will visually inspect each disposal shot.  One of these personnel 
will perform a visual inspection of the disposal site(s).   The second person will standby 
at a safe distance and be prepared to render assistance in the event of an emergency.  
Upon completion of this inspection and providing that there are no residual hazards, the 
SUXOS will authorize the resumption of site operations. 

7.7 DISPOSAL PROCEDURES 

The procedures contained in TM 60A-1-1-31 and the SOP (see Attachment 1 to 
Section 7 of Volume I of the Final Site Safety Submission) will be used to dispose of 
UXO. Conventional ordnance will be disposed of by detonation.  More detailed 
procedures for preparation of demolition firing trains, firing of demolition charges, and 
post operation procedures are contained in the Disposal/Demolition Operations SOP. 
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SECTION 8.0 
INVESTIGATION DERIVED WASTE AND SCRAP MONITORING 

AND DISPOSAL PLAN 

• The Investigation Derived Waste and Scrap Monitoring and Disposal Plan are 
found in Section 8.0 of Volume I of the Final Site Safety Submission 
(September 2000).  Information specific to Pelham Range are described 
below:   

• For Pelham Range, scrap and investigation derived wastes will be staged to an 
area near the command post (see Section 9.0 for a description of the command 
post). 

• Gray waters generated from equipment and personnel decontamination will be 
collected, transported and disposed into the Fort McClellan sanitary sewer.  
Permission will be obtained from the Anniston Sewer and Water Board prior 
to dumping and any procedures required by the board will be followed.  In the 
past, sampling the waters for chlorine content was required.  If permission is 
not granted water will transported for off-site treatment and disposal.  
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SECTION 9.0 
MOBILIZATION AND DEMOBILIZATION PLAN 

This section discusses the logistics of mobilizing personnel and equipment to the 
site, maintaining a field office at the site, and moving personnel and equipment off the 
site at the conclusion of the field investigation. 

9.1 ORGANIZATIONS 

Several organizations have significant responsibilities during the field investigation 
and will require use of site facilities.  The primary organizations are: 

• Parsons Engineering Science (and subcontractors); 

• U.S. Army Corps of Engineers, Huntsville Center (USAESCH); 

• U.S. Army Corps of Engineers, Mobile District (CESAM); 

• U.S. Army Technical Escort Unit (TEU);  

• U.S. Army Edgewood Chemical Biological Center (ECBC); and 

• Alabama Army National Guard. 

9.2 RESPONSIBILITIES OF PERSONNEL 

Prior to the mobilization of the full work crew, Parsons ES will mobilize an Advance 
Party to facilitate appropriate logistical coordination to support the work crew.  The 
Advance Party's goal is to set up site facilities (field office, communications, utilities, 
etc.), verify emergency services (routes, telephone numbers, etc.), and begin locating 
grids for geophysical surveys and brush cutting.  At a minimum, this Advance Party will 
consist of the following personnel: 

• Parsons ES Project Manager; 

• Parsons ES Site Manager; 

• Senior UXO Supervisor;  

• Site Safety Officer; and 

• UXO Safety Officer 

9.2.1 Parsons ES Project Manager 
The Parsons ES Project Manager is responsible for overall project activities, 

including schedule and budget control, coordinating field personnel, securing 
subcontractor support, and obtaining technical reviews of project deliverables.  As part of 
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the Advance Party, the Project Manager will assure that the requirements of the Work 
Plan are being met and that adequate and appropriate personnel are available for 
conducting the work. 

9.2.2 On-Site Project Manager 
The Parsons ES Site Manager is responsible for the overall completion of site 

operations and will direct the routine daily activities of the Advance Party.  The Site 
Manager will assure that the field office is fully equipped and functional and that all field 
investigation equipment is available and ready for use by the field team. 

9.2.3 Senior UXO Supervisor  
The Senior UXO Supervisor will direct the daily actions of the ordnance specialists 

and will be responsible for obtaining the equipment and supplies needed for performance 
of ordnance-related activities.  The Senior UXO Supervisor will coordinate transportation 
and lodging arrangements for the ordnance specialists. 

9.2.4  Site Safety Officer 
The Site Safety Officer (SSO) will provide daily safety briefings to all Advance 

Party personnel working in potential ordnance areas.  The SSO will review safety 
procedures of the survey team and will conduct periodic inspections to insure compliance 
of the survey team with health and safety requirements.   During the Advance Party 
operations, the SSO will coordinate preoperational checks of emergency services and 
evacuation procedures, and will assure that needed health and safety equipment is 
available for use by the field team. 

9.3 ESTABLISHING PROJECT FACILITIES  

9.3.1  Command Post 
9.3.1.1 Parsons ES will establish a primary command post in Building 8507 at the 

T60 area near the Interim Holding Facility (IHF).  Parsons ES and its subcontractors as 
well as government agencies (USAESCH, TEU, ECBC) will have the use of the office 
space. 

9.3.1.2 The Advance Party will prepare the primary command post by performing 
the following tasks: 

• Erect a gated fence around the IHF and scrap storage area; 

• Arrange for the delivery of and the placement of the IHF and storage 
containers;  

• Arrange for the electrical hookup of the building and IHF; 

• Arrange for telephone hookups; 

• Arrange for delivery and placement of portable toilets. 
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9.3.2 Explosives Storage Area 
• No explosives will be stored on site. 

9.3.3 CWM Scrap Collection Point 
The Advance Party will prepare a storage pad for the containerized CWM scrap 

collection point. The necessary tasks include: 

• Erecting a perimeter chain-link fence that includes a locked access gate and 

• Provide appropriate signage. 

9.3.4 Equipment Storage Facilities 
A locking storage trailer will be placed within the fenced area of the primary 

command post.  If necessary, a smaller trailer that can be towed behind a field vehicle 
will be used to store equipment at individual investigation areas. 

9.3.5 Utilities 
The Advance Party will facilitate the hook-up of the required utilities.   

9.3.5.1 Electrical 
The office building located at the primary command post will require electrical 

services.  An electrician will be hired to install junction boxes on temporary utility poles, 
then the electric utility will be contacted to provide power to the poles. 

9.3.5.2 Water 
Bottled water will be provided at the primary command posts for drinking use.  A 

bladder or polyethylene tank will be used to haul water to the investigation areas for use 
in decon and showering.  Arrangements will be made with Alabama National Guard for 
obtaining the bulk water from a hydrant located near the site. 

9.3.5.3 Sanitation 
Two portable toilets will be placed at the primary command post.  One or more 

portable toilets (depending on the number of field personnel) may need to be placed at 
each investigation area prior to beginning work at each area. 

9.3.5.4 Telephone 
The command post will require telephone services. The Advance Party will 

coordinate the connection of these services (to include facsimile capability).   

9.3.6 Communications 
9.3.6.1 The communications system used for internal on-site use will be the 

Motorola HT 1000 radio, or equivalent.  This equipment will be made available for all 
on-site personnel as well as USAESCH representatives. 
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9.3.6.2 Each office in the primary command post will be equipped with 
commercial telephone service if possible.  Two voice lines and one fax line will be 
provided.  The mobile command post trailer will be equipped with a cellular telephone. 

9.3.7 Decontamination 
Decontamination will be conducted on both personnel and equipment.  Personnel 

decontamination areas will be set up on each site prior to commencement of specific site 
activities.  Mobilization activities will include the acquisition of materials necessary to 
set up the decontamination line in accordance with Volume II of the Final Site Safety 
Submission.  A shower facility will be provided for personnel decontamination.  
Depending on the planned activity and duration at each site, the shower facility may be 
kept at the “command post” area moved the site being investigated.  Equipment 
decontamination will occur on each site using a temporary decontamination area to be 
constructed on the site.  Details for development of this decontamination area are 
outlined in Volume II of the Final Site Safety Submission.  Materials to construct these 
facilities will be purchased during site mobilization. 

9.4 EQUIPMENT ACQUISITION 

9.4.1 Vehicles/Heavy Equipment 
The Advance Party will coordinate the delivery or pick up of rental vehicles and 

heavy equipment and will establish a logbook for each vehicle and piece of heavy 
equipment 

9.4.2 Government Furnished Equipment (GFE) 
The Advance Party will conduct an inventory of government-furnished equipment 

(GFE).  Any noted discrepancies will be immediately reported to USAESCH.  A 
Government Property Tracking Log will then be initiated. 

9.5 ESTABLISHING WORK AREAS 

To ensure the integrity of the work sites, the Advance Party will inspect for the 
integrity of site fences and gates in order to segregate grazing cattle or public access from 
the work areas.  If necessary, additional fencing and/or gates will be constructed.  

9.5.1 Brush Clearance 
Parsons will conduct the necessary brush clearance in order to conduct the required 

operations.  The Advance Party will identify any necessary brush clearance operations; 
upon mobilization of the main body, the clearance will be performed. 

9.5.2 Exclusion Zones 
The Advance Party, in conjunction with the other organizations listed in Section 1, 

will establish exclusion zones for each of the work sites.  The Advance Party will also 
spot numerous streamers throughout the work sites to aid personnel in determining wind 
direction and relative speed.  
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SECTION 10.0 
QUALITY CONTROL PLAN 

Section 10.0 of Volume I of the Final Site Safety Submission (September 2000) 
contains the Quality Control Plan.  Section 10.11.4, which contains Pelham Range 
information, was changed as follows: 

10.11.4 Field Office/Communications 
Field QC procedures will include establishing field office entry requirements and 

communication protocols. A field office will be established within the property 
boundaries of Pelham Range. All official visitors will report to the project field office to 
sign in.  No one will be allowed to visit any portion of the site without an escort. All 
visitors will be announced to the site via a two-way radio if the visitors are touring the 
actual site work areas. All internal communications will be by use of Motorola MTX 
portable and base station equipment, or equivalent. All official external communications 
shall be via cellular telephone or land line from the field office. 
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APPENDIX A 

SCOPE OF WORK  
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APPENDIX B 

RESERVED FOR COMMENTS AND RESPONSES  
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APPENDIX C 

RESUMES OF KEY PERSONNEL [See below and Appendix C of Volume I of the 
Final Site Safety Submission (September 2000)]
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APPENDIX D 

GLOSSARY [See Appendix D of Volume I of the Final Site Safety Submission 
(September 2000)]
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APPENDIX E 

EXPLOSIVE SITING PLAN 
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1.0 INTRODUCTION 

This Explosives Siting Plan outlines the ordnance safety aspects of the field 
investigation of the CWM SI at Pelham Range.  This appendix addresses those sites to be 
investigated for the presence of CWM and identifies those at which conventional 
unexploded ordnance (UXO) may be encountered.  All activities involving work in those 
sites potentially containing unexploded ordnance will be conducted in full compliance 
with U.S. Army Engineering and Support Center, Huntsville (USAESCH), U.S. Army 
Corps of Engineers (USACE), Department of the Army (DA) and Department of Defense 
(DOD) requirements regarding personnel, equipment, and procedures. 

2.0 REASON FOR ORDNANCE AND EXPLOSIVES (OE) 

Three sites are being investigated at Pelham Range.  The following summarizes the 
basis for potentially encountering ordnance during the investigation: 

2.1 Lima Pond  
2.1.1 Lima Pond was a station on the Chemical, Biological and Radiological 

Tactical Training Exercise course used to simulate an atomic bomb crater.  In addition to 
training with radioactive sources, Lima Pond was reportedly used for training with 
floating smoke pots, for burial of captured World War II munitions including CWM, and 
other unknown disposal.  The ASR reported that there was no record of captured 
munitions ever being sent to Fort McClellan (USACE, 2001). 

2.1.2 There is no specific mention of ordnance items used at Lima Pond.  
However, Lima Pond is partly within the safety range fan for an inactive 12,000-ft ‘tank’ 
range used in 1944 (ESE, 1998).  Typical munitions used in tank training exercises 
during that era included up to a 90 mm projectile.  A 90mm projectile is the MPM based 
on the location of this site relative to the location of the tank safety range fan. 

2.2 Old Water Hole  
2.2.1 The Old Water Hole is within Training Area 5C.  The Installation 

Assessment for Fort McClellan, Report No. 110, Volume I of II  (USATHAMA, 1977) 
reported that the Old Water Hole was thought to be a “disposal site for just about 
everything”.  Expended slap flares were observed at the Old Water Hole during the ASR 
site visit (USACE, 2001).  

2.2.2 There is no specific documentation of ordnance items used at the Old 
Water Hole.  The Old Water Hole is not located within any historical or current firing 
range fans.  The Old Water Hole is located approximately 1000 meters beyond the 
northeast extent of the safety range fan of Multipurpose Familiarization Range 51 (154Q-
X).  There are no other conventional ranges located nearby.  No MPM is applicable for 
this site. 
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2.3 Former Decon Area  
2.3.1 Decontamination training was conducted at the Former Decon Area and 

reportedly involved pouring one gallon of mustard onto the ground and decontaminating 
the area with super tropical bleach (STB).  This site is possibly a burial site for excess 
mustard agent remaining from those decontamination exercises. 

2.3.2 There is no specific mention of ordnance items used at this site.  However, 
the Former Decon Area is located within the safety range fan for an inactive 12,000-ft 
‘tank’ range used in 1944 (Reference: Environmental Baseline Study (ESE, 1998)).  
Typical munitions used in tank training exercises during that era included up to a 90 mm 
projectile.  A 90mm projectile is the MPM based on the location of this site relative to the 
location of the tank safety range fan. 

3.0 EXPECTED AMOUNT AND TYPE OF ORDNANCE & 
EXPLOSIVES (OE) 

The most probable munition (MPM) for each of the sites will be the conventional 
unexploded ordnance item causing the worst scenario.  However, if a conventional UXO 
with a greater fragmentation distance is found, the Quantity/Distance arcs will be 
adjusted and an amendment to the submission will be submitted for approval.  Until a 
new Q/D is established and approved, the distance specified in DOD 6055.9-STD will be 
used. 

• Lima Pond – the MPM for this site is a 90 mm projectile. 

• Old Water Hole – No MPM required for this site. 

• Former Decontamination Area – the MPM for this site is a 90 mm 
projectile. 

4.0 START DATE 

Figure 2.1 in the main part of the Amendment shows the project schedule. 

5.0 FROST LINE 

The maximum frost line depth for this area is approximately three inches (Source: 
U.S. Department of Commerce Weather Bureau Chart).  The investigated action for this 
project is a surface/subsurface investigation to a depth of at least four feet.  Therefore 
frost heave will not be a factor for the project areas.  

6.0 CLEARANCE TECHNIQUES 

This section presents information concerning detection, excavation, identification 
and disposal of any unexploded ordnance encountered during intrusive investigation at 
the sites. It includes a discussion of the method of detection, capabilities/limitations of 
the method, quality assurance/quality control (QA/QC) standards, processes to determine 
that OE scrap contain no explosive or chemical agent hazards, and disposition of the OE 
scrap removed from the site or generated during the site investigation. 
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6.1 Capabilities and Limitations of the Detection Methods 
The geophysical instruments for mapping subsurface anomalies at the Pelham Range 

sites are the EM61 and the G-858 magnetometer.  Both instruments are capable of 
detecting burial sites, such as those that are the targets of this site investigation, at depths 
greater than five feet.  

6.2 Detection and Removal Procedures 
6.2.1 Prior to the intrusive investigation, dig sheets will be prepared and 

anomalies will be reacquired using the same type instrument used for mapping and 
marked with stakes or flags. 

6.2.2 Using the dig sheets, the UXO Team will excavate each of the selected 
target anomalies.  Site-specific conditions (e.g., a larger size ordnance item found than 
was anticipated) may warrant modification of EZ distances and removal procedures 
described herein.  As necessary, any changes will be prepared and submitted separately 
for approval prior to initiation of further activities on-site. 

6.2.3 Excavations will be conducted by two- or three-man UXO teams equipped 
with magnetometers to assist the team in determining the location and orientation of the 
target item.  The depth, orientation, and the type of item found will be compared against 
the dig sheet for accuracy.  Any deviation will be noted and reported by the UXO dig 
team to Parsons.  The UXO team personnel excavating an anomaly shall initially remove 
no more than a 6-inch layer of soil or sediment at the location of the anomaly.  A visual 
and electronic search of the excavation shall then be made.  This process shall be 
repeated until the audible signal from the magnetometer indicates the object is inches 
below the surface. Once this determination has been made, soil or sediment will be 
removed in 2-inch increments, by hand, until the source of the anomaly is located. 
Excavations greater than four (4) foot in depth will not be made without prior approval of 
the USAESCH Safety Specialist. 

6.2.4 Mechanized equipment may be used to excavate large anomalies (e.g., 
pits) or those deeper than four-foot if required (e.g., to confirm the anomaly is not a 
UXO).  Any decision to use mechanized equipment to excavate these anomalies will be 
made by the SUXOS and the USAESCH Safety Specialist.  If the excavated material is 
considered to be a UXO, it shall be uncovered sufficiently to obtain a positive 
identification of the item.  If the item is identified as UXO, a determination will 
subsequently be made as to whether it is fuzed or not. 

6.2.5 Fuzed UXO will be handled in accordance with Section 12.4 of this 
appendix.  In no case shall the SUXOS authorize or undertake destruction of UXO when 
there is sufficient reason to believe that the disposal action will result in personnel 
casualties or property damage.  Unfuzed UXO will also be handled in accordance with 
Section 12.4 of this appendix. 

6.2.6 A detailed account of all materials (UXO and related scrap) encountered 
during the investigation will be maintained. A log entry will be made for UXO related 
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scrap materials indicating the general types of materials encountered and the weight (in 
pounds) found in the project areas. Scrap found to have explosive hazards will be 
handled in accordance with Section 6.4.  Inert UXO related scrap and non-UXO scrap 
that are not related to CWM will be staged to a designated and secured in a fenced area 
near the command post, but will be stored in separate containers until certified by the Site 
Safety Officer (SSO) and SUXOS that the materials are inert and, if required, vented1.  
After inspection, conventional ordnance-related scrap will be stored in a secured area or 
locked container to prevent materials being added, which may not have been through the 
inspection process, before being turned over to a scrap dealer.  The following five-step 
process for inspecting and classifying inert UXO and related scrap will be followed: 

• The UXO Specialist will inspect it for explosive hazards; 

• The UXO Supervisor inspects it for explosive hazards (now it can be removed 
from the grid and consolidated with other ordnance-related scrap awaiting 
verification of being free of explosives); 

• The QC/SSO will inspect it for explosive hazards; 

• The SUXOS will inspect it for explosive hazards, and; 

• The USAESCH Safety Specialist will conduct quality audits of the procedures 
for inspecting, venting, and certifying the scrap free of explosive hazards. 

6.2.7 Data regarding type, size, depth, condition, location, etc. of unexploded 
ordnance items located during field investigation will be recorded. 

6.2.8 Once the scrap has been determined to be free of explosive hazards, the 
SUXOS and QC Specialist will sign a certificate stating that “I certify that the property 
listed hereon has been inspected by me and, to the best of my knowledge and belief, 
contains no items of a dangerous nature”.  The scrap will then be turned over to the 
nearest local scrap hauler. 

6.2.9 The excavation site shall be returned as nearly as feasible to an 
undisturbed condition. 

6.3 Quality Assurance/Quality Control (QA/QC) 
6.3.1 The geophysical survey process includes the following steps and 

considerations: 

• Surveys are focused on representative subsets of the overall area of 
investigation at each site. 

• Survey targets include buried debris, drums well as potential ordnance. 

                                                 
1Venting of inert or OE-related scrap will be accomplished by using jet perforators to 

open/rupture the item. 



Final 
Revision 0 

E-5 
I:\COE-HUNT\Pelham\PelhamWP\Final_slip\PelhamVol1.doc  

3/29/2002 

• The instrument proposed for use was selected based on comparative 
performance within the field environment anticipated. 

• Daily calibration checks are conducted over known items to ensure 
consistency in response. 

• Data are processed and checked and target selections will be made with 
concurrence from USAESCH review. 

• Locations of potential UXO will be marked. 

6.3.2 The UXO Contractor Quality Control Approach includes the following: 

• Evaluation of site conditions at the time of dig and comparison to basis for 
planned approach. 

• Excavation only at flagged locations. 

• Recording of anomaly excavation results and feedback to anomaly 
assessment. 

• Careful evaluation, recovery and destruction of UXO. 

• Certification of the identification and disposition of each anomaly excavated. 

• Support to government quality assurance including excavation at other 
locations as-directed by USAESCH Safety Specialist. 

6.3.3 The USAESCH Quality Assurance Approach includes the following: 

• Determination of objectives through the planning step. 

• Evaluation of geophysical results and participation in anomaly selection. 

• Review of representative dig sheet data. 

• USAESCH Safety Specialist selection of locations for quality assurance digs. 

• Quality Assurance digs excavated by the UXO Contractor for the government. 

6.4 On-Site Disposal Operations 
6.4.1 The SUXOS will record usage data of explosives and the quantities of 

UXO destroyed in place. The SUXOS will be responsible for the proper use, issue, and 
maintenance of all explosives and records.  

6.4.2 Demolition safety and operations will be conducted according to the 
standard practices and procedures outlined in TM 60A 1-1-31 and the appropriate 
specific 60 Series EOD Publications.  UXO will only be detonated after positive 
identification. Electrical procedures will be employed as the method of choice for all 
detonations. 

6.4.3 Demolition operations, if required, will take place at the end of each 
workday, and all fuzed UXO will be disposed of on that day. If an event, such as 
inclement weather, prevents the destruction of any UXO, arrangements will be made to 
provide security for the site (i.e., UXO subcontractor will secure the area, preventing  
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unauthorized personnel from entering). The SUXOS is responsible for determining 
whether minimum safe conditions to conduct demolitions operations are met.  The UXO 
subcontractor personnel will provide perimeter security if necessary. 

6.4.4 The process for determining whether scrap presents no explosive hazard 
will be through visual assessment and certification as described in 6.2.6 above. 

6.4.5 All non-CWM related scrap, after certified free of explosive hazards, will 
be collected at a designated location near the command post for removal by off-site scrap 
haulers. 

7.0 ALTERNATE TECHNIQUES 

Alternate methods for disposing of UXO will not be conducted on this project. 

8.0 OFF-SITE DESTRUCTION 

No off-site destruction will take place during this site investigation. 

9.0 TECHNICAL SUPPORT 

TEU and ECBC support will be required for the CWM aspects of this site 
investigation.  Conventional ordnance will be handled by the UXO subcontractor and 
CWM-filled containers will be handled and stored in the IHF by TEU.  ECBC will 
provide for air monitoring and soils analysis.  This support will be provided through 
USAESCH. 

10.0 PUBLIC INVOLVEMENT 

Public involvement for the SI at Pelham Range includes efforts conducted by Base 
Transition Team, Alabama Army National Guard, Mobile District, U.S. Army Corps of 
Engineers, and the Huntsville Center.  A poster providing the public relations contact will 
be available onsite during field operations at both the office and mobile command post 
locations.  The primary point of contact for public affairs is: 

Major James Morrison 
U.S. Army Garrison Command 
291 Jimmy Parks Blvd 
Fort McClellan, AL  36205 
Phone:256.848.6574 
Fax:256.848.2553 
email: morrisonj@mcclellan.army.mil  
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11.0 MAPS 

11.1 Regional Map 
Pelham Range consists of about 22,000 acres located approximately 6 miles west of 

the Main Post of Fort McClellan, Alabama (Figure 1.1).  The range is licensed by the 
Alabama Army National Guard and portions are currently used for firing.  The locations 
of the three sites at Pelham Range are shown on Figure 1.2. 

11.2 Site Maps 

11.2.1 Lima Pond 
Lima Pond (also known as Range L) is located in the northwestern portion of Pelham 

Range.  The site is located near the middle of the former Toxic Area.  Figure 1.3 shows 
the area of investigation and surrounding topography.  The Lima Pond site consists of a 
shallow elliptical pond (0.1 acres) surrounded by a man-made berm ranging from about 5 
to 15 feet in height above the pond.  The water level in the pond is much higher than 
ground water in monitoring wells surrounding the site, implying that the water in Lima 
Pond is perched.  The berm is topped by a chain-link fence with one locked gate with 
signs stating “Caution, Restricted Access, Range L (Lima Pond), Chemical Munitions 
Disposal Area.” 

11.2.2 Former Decon Area  
The Former Decon Area is in the northwestern portion of Pelham Range near Lima 

Pond and across the road from Rideout Hall.  The roughly 100 ft by 150 ft area is a 
hillside, gently sloping to the north, and covered with a nearly continuous canopy of 
trees.  Figure 1.7 shows the area of investigation and surrounding topography. 

11.2.3 Current and Future Land Use 
All three areas are currently unused.  In the future, after the sites have been 

characterized, they may be used for military training. 

11.3 Soil Sampling Map 
Soil sampling of explosives contaminated soil is not required for this site 

investigation. 

12.0 QUANTITY – DISTANCE 

12.1 OE Areas 
The MPM for each area is identified in the following paragraphs and associated 

calculations are attached to the end of this section: 

12.1.1 Lima Pond 
12.1.1.1 The MSD will be based on a 90mm projectile.  The maximum 

fragmentation distance for unrelated personnel using a 90mm projectile as the most 
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probable munition (MPM) is 1,955 feet.  The nearest building is Rideout Hall, which is 
located over 2,000 feet from the site.   

12.1.1.2 There are no public roads near the Lima Pond since it is well within 
Pelham Range.  However, the range roads near Lima Pond will be blocked (i.e., 
temporary barricade will be placed across the road) during working hours with a sign 
directing personnel to contact the project site and/or the project office.  These roadblocks 
will be under observation during explosive operations to insure NO transiting within the 
arcs.  If the roadblocks cannot be observed from the work area, personnel with 
communications to the SUXOS will man them.  All explosive operations will cease if 
unauthorized personnel enter the arcs. 

12.1.1.3 The UXO team separation distance of 200 feet will be used during 
intrusive activities, due its greater distance than the K50 (0.9 overpressure) distance of 97 
feet. 

12.1.1.4 Surface water and sediment samples at Lima Pond will be collected using 
anomaly avoidance.  Since the possibility of encountering a munition will be greatly 
reduced, no MPM is appropriate and the MSD for munitions will be reduced to zero. 

12.1.2 Former Decontamination Area South of Toxic Gas Area 
12.1.2.1 The MSD will be based on a 90mm projectile.  The maximum 

fragmentation distance for unrelated personnel using a 90mm projectile as the most 
probable munition (MPM) is 1,955 feet.  The nearest building is Rideout Hall, which is 
about 130 feet from the closest edge of the area of investigation.   

12.1.2.2 There are no public roads near the Former Decon Area since it is well 
within Pelham Range.  However, the range road leading past the Former Decon Area will 
be blocked (i.e., temporary barricade will be placed across the road) during working 
hours with a sign directing personnel to contact the project site and/or the project office.  
These roadblocks will be under observation during explosive operations to insure NO 
transiting within the arcs.  If the roadblocks cannot be observed from the work area, 
personnel with communications to the SUXOS will man them.  All explosive operations 
will cease if unauthorized personnel enter the arcs.  In addition, Rideout Hall will need to 
be evacuated. 

12.1.2.3 The UXO team separation distance of 200 feet will be used during 
intrusive activities, due its greater distance than the K50 (0.9 overpressure) distance of 97 
feet. 

12.2 Magazines 
Explosives will be provided on an on-call basis.  No magazines will be needed 

onsite. 

12.3 Planned or Established Demolition Areas 
There are no planned or established demolition areas for this project. 
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12.4 Blow-in-Place (BIP) 
Blow-in-Place (BIP) will be used for ordnance items not safe to move. The 

demolition locations will be confined to the boundaries of each sub-area.  Demolition 
sites will exist where UXOs are found and detonated.  The location of UXO, which must 
be detonated in place, cannot be predicted, and they could occur at any point on the site.  
All UXO that are detonated in place will be well documented and the position indicated 
on the site map.  Table 1, which deals with intentional detonation, identifies the minimum 
separation distances for all personnel for munitions or explosives that may be 
encountered during the investigations.  If a conventional ordnance item not listed in 
Table 1 is encountered, its minimum separation distances shall be determined in 
accordance with Determination of Appropriate Safety Distances on Ordnance and 
Explosives (OE) Project Sites, OE Center of Expertise (CX) Interim Guidance Document 
98-08.  Until distances are determined, the default distances in DOD 6055.9-STD shall be 
used. 
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TABLE 1. SAFE SEPARATION DISTANCE FOR ALL PERSONNEL DURING 
INTENTIONAL DETONATIONS BLOW-IN-PLACE 

 
 
 
 

Munition 

 
 

Maximum 
Fragmentation 

Range (ft)* 

Safe Blast 
(Over 

pressure) 
(K328W) 

(ft) 

Minimum 
Separation 

Distances for 
all Personnel 

(ft) 

 
Thickness of 

Sandbags 
Required 

(in)** 

75mm Projectile 1701 373 1701 24 

90mm Projectile 1955 437 1955 24 

105mm Projectile1 1939 636 1939 24 

155mm Projectile1 2577 817 2577 36 

4.2-inch Mortar1 1617 661 1617 24 

* This is the minimum separation distance for all personnel from the item being disposed, when the fragmentation is 
not being mitigated.  If the item is being mitigated for fragmentation with the required thickness of sandbags, then 
the safe blast distance will be used as the safe minimum separation distance. 

** The sandbags must be placed at least six inches away from the OE item being destroyed.   

Notes:  

1. The ASR reported these items were used for shell tapping and therefore, are not expected to be explosively 
configured. 

2. The listed thickness of sandbags is the minimum thickness required to defeat design fragmentation and will be the 
minimum amount used in areas were potential damage to structures may occur.  

3. Safe blast overpressure was calculated using the net explosive weight of the item being destroyed and the donor 
charge (i.e. shape charge with 38 grams of RDX and 10 feet of 80 grain detonating cord) for a total of 0.198 pounds 
donor charge. 




